Proposed 9110 Implementation Schedule

Maximum 30 month implementation from publication of both the 9110:2009 and 9101:2009 standards

Actual IAQG Publication Date?

+ 6 Months

+ 18 Months

+ 30 Months

6 Months

Develop Auditor Training

12 Months

Train Certification Bodies and Auditors

12 Months

All Companies to Upgrade to New Standard at Next Surveillance Audit or Recertification

Earliest Opportunity for Certification to New Standard (i.e., the early adopters)

Maximum Allowed Time to Upgrade