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Seven Month Plan 

Registration by June 30
	Task or 

Task Group
	Sept
	Oct
	Nov
	Dec
	Jan
	Feb
	March
	April
	May
	June

	Gap Analysis
	Sept. 15
	
	
	
	
	
	
	
	
	

	First Steering Team Meeting

Assign Team Members
	Sept 22
	
	
	
	
	
	
	
	
	

	Train Team Members
	Oct 1 

To 

Oct 8
	
	
	
	
	
	
	
	
	

	Document Control 

Meet Weekly From: 
	Oct 11 to
	
	
	Dec 22
	
	
	
	
	
	

	Control of Quality Records

Meet Weekly From:
	
	Oct 4 

To
	Nov 15
	
	
	
	
	
	
	

	Management Responsibility

Meet Weekly From:
	Oct 11 to
	
	
	Dec 22
	
	
	
	
	
	

	Competence, Awareness and Training

Meet Weekly From:
	
	Oct 4

to
	Nov 30
	
	
	
	
	
	
	

	Infrastructure

Meet Weekly From:
	
	Oct 4 to


	Nov 15
	
	
	
	
	
	
	

	Planning of Product Realization Processes

Meet Weekly From:
	Oct 11 to
	
	
	
	Jan 30
	
	
	
	
	

	Customer Related Processes

Meet Weekly From:
	
	Oct 4 to


	
	Dec 22
	
	
	
	
	
	

	Design and Development

Meet Weekly From:
	Oct 11 to
	
	
	
	Jan 30
	
	
	
	
	

	Purchasing

Meet Weekly From:
	
	Oct 4 to


	
	Dec 15
	
	
	
	
	
	

	Control of Production and Service Provision

Meet Weekly From:
	Oct 11 to
	
	
	
	Jan 30
	
	
	
	
	

	Identification and Traceability

Meet Weekly From:
	
	
	
	
	Jan 3 to
	
	March 15
	
	
	

	Customer Property

Meet Weekly From:
	
	
	
	
	Jan 3 to
	
	March 15
	
	
	

	Preservation of Product

Meet Weekly From:
	
	
	
	
	Jan 3 to
	
	March 15
	
	
	

	Control of Measuring and Monitoring Devices

Meet Weekly From:
	Oct 11 to
	
	
	Dec 22
	
	
	
	
	
	

	Monitoring, Measuring and Analysis of Customer Satisfaction

Meet Weekly From:
	
	
	
	
	Jan 3 to
	
	March 15
	
	
	

	Internal Audits

Meet Weekly From:
	
	
	
	
	Jan 3 to
	
	March 15
	
	
	

	Monitoring, Measuring and Analysis of Product and Realization Processes

Meet Weekly From:
	
	
	
	
	Jan 3 to
	
	March 15
	
	
	

	Control of Nonconforming Product

Meet Weekly From:
	
	
	
	
	Jan 3 to
	
	March 15
	
	
	

	Corrective Action and Preventive Action

Meet Weekly From:
	
	
	
	
	
	Feb 1
	March 15
	
	
	

	Start Internal Audits
	
	
	
	
	
	
	
	April 4
	
	

	Hold Management Review
	
	
	
	
	
	
	
	April 13
	May 18
	June 1

	Train all employees
	
	
	
	
	
	
	March 15 to March 30
	
	
	

	Run system as each team completes, total system running by
	
	
	
	
	
	
	
	April 1
	
	

	Registration Audit
	
	
	
	
	
	
	
	
	
	Late March


Use this plan as an example. The Gap Analysis will tell you how much is already in place in your system, and how much work is left for each team. Use that information to lengthen or shorten the timeline for each team. You must also consider how many people are working on the team, and how much time they are able to devote to the project each week.
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